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Continues to invest in Town facilitates with over $592 thousand.

Includes $48 thousand to purchase new software for Building and Treasury Departments.

Provides $1.53 million for servicing of the Clark Rd. Industrial Lands to facilitate land sales.

Addresses the need for directional signage in the Down Town Core.

Invests $303 thousand into replacing and upgrading Town's equipment. 

2020 Capital Budget Highlights

Continues to invest in the Multi Use Recreational Facility project with a $763 thousand facility drawings and $90 

thousand capital fundraising campaign.

Town of Ingersoll

2020 Budget

December 18, 2019

Introduction 

Capital Budget

The proposed 2020 capital budget will be $6.782 million with funding from reserves of $5.76 million, reserve funds 

$0.17 million, Gas Tax  $0.49, grants $0.32 million and others of $0.04 million.

The package also contains summaries of all proposed capital projects by department and division and provide one 

detailed narrative page to support each project. 

A ten year Capital Forecast document provides a listing of Capital projects by department and division and provides 

funding sources for each project. The document also contains detailed information about projected reserves and 

reserve fund balances at the end of each year. 

Provides $3.12 million for road and bridge safety, street lights, maintenance and environmental services. 

Includes $209 thousand for Town's sports fields, parks and trails.

Utilizes reserves and reserve funds to support future infrastructure needs and does not require new debt.



Pr Funding

# PROJECT Source

GENERAL GOVERNMENT

INFORMATION TECHNOLOGY - IT

3050 Hardware Upgrades IT Reserve 25
TREASURY

3071 Budgeting Software Modernization Grant 35

TOTAL - GENERAL GOVERNMENT 60

PROTECTION TO PERSONS & PROPERTY
PUBLIC BUILDINGS

3142 Town Centre parking pavement replacement Public Bldg Reserve 20
Oxford County 20

3143 Town Centre - Council Chambers Upgrade Oxford Fac Reserve 40
3144 Town Centre - Basement AC and air handler upgrades Oxford Fac Reserve 25
3145 Town Centre - Blinds replacement 2nd Floor Oxford Fac Reserve 10

BUILDING DEPARTMENT / BY-LAW REINFORCEMENT

3072 Mobile software for building inspections Building Reserve 13

TOTAL - PROTECTION TO PERSONS 128

TRANSPORTATION
CONSTRUCTION - ROADS & BRIDGES

Bridge and Culvert Rehab and/or Replacements 

3299 Centennial Lane Culvert Rehabilitation - Hall's Creek (C18) Eng Misc Projects 105
Sidewalk / Retaining Wall Restoration Program

3300 Town Centre Entrance Public Bldg Reserve 22.5
Oxford County 22.5

Top Coat Projects

3284 North Town Line W (Thames to Shelton Drive) DC Reserve Fund 113
72% of the total cost funded from DC RF Gas Tax 44

3256 North Town Line E (Pemberton to Mutual)                                  Gas Tax 96
3275 Dufferin St Reconstruction (Oxford St to West End)    Gas Tax 22

Reconstruction Projects

3283 Hall's Creek Retaining Wall Replacement Eng Misc Projects 110
3257 William St Reconstruction Eng Misc Projects 735
3292 George St (William to Cathcart) Eng Misc Projects 470
3293 George St (Carnegie to Catherine) Eng Misc Projects 180
3301 Alma St Reconstruction - Thames to George Eng Misc Projects 275
3294 Ann St. Reconstruction (Oxford - Thames St) Eng Misc Projects 263

3297 Wonham St S Reconstruction -King to Charles Eng Misc Projects 8
3302 Merritt St - King to Charles Eng Misc Projects 8

3298 Charles St - Merritt to Wonham Eng Misc Projects 2
3265 Pavement Preservation Program

3265 Charles St E  (Thames to Harris) (FD) Gas Tax 327
OCIF Grant 201

3265 North Town Line  (Thames St to George St) (MP) OCIF Grant 88

SUB-TOTAL - ROADS & BRIDGES 3,092

2020
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# PROJECT Source
2020

2020 CAPITAL BUDGET

CORPORATION OF THE TOWN OF INGERSOLL

STREET LIGHTING

3249  Street Light Replacement Program Eng Misc Projects 30

SUB TOTAL - STREET LIGHTING 30

TOTAL - TRANSPORTATION 3,122

PUBLIC WORKS

3423 PW22 Asphalt Roller PW Equip 60

3424 PW29 Brush Chipper PW Equip 90

3425 TRACKLESS SNOW BLOWER PW Equip 18

3426 RIDE-ON WITH ZERO TURN MOWER PW Equip 15

TOTAL - PUBLIC WORKS 183

PARKS AND RECREATION

 ARENA

3593 Parks & Recreation Master Plan  Rec Admin 30
     DC Reserve less non-residential = 60% funded DC Reserve Fund 45

3594 Ice Edger Ice Fee Reserve 10

Multi Use Rec Facility

3703 Multi Use Facility Drawing & Specifications Ice Fee Reserve 763

3701 Multi Use Facility Capital Campaign Coach Ice Fee Reserve 90

SUB TOTAL - ARENA 938

PARKS & REC

Sports Fields

3521 Westfield Tennis Courts Reconstruction Parks Fac Reserve 85

Parks & Trails

3575 Installation of Fibar Systems- Playground Surfaces Parks Fac Reserve 24

3584 Riverfront Park & Trail Development Trail Reserve 10

3595 Butternut Trail Parks Fac Reserve 15
3596 Replace Washrooms\New Change rooms- Vic Park VPCC Fac 112

DC Reserve Fund 14

3597 Splash pad retrofit ( direct to drain) Parks Fac Reserve 75

Equipment

3598 Replace John Deere riding mower #3 Parks Equip 35

3599 Replace 2007  Flatbed Parks Equip 50

SUB TOTAL - PARKS 420

VPCC FACILITY

3590 Showers/ Change Room Reno VPCC Fac 10

3590 Lobby Retrofit VPCC Fac 10

SUB TOTAL - VPCC FACILITY 20
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# PROJECT Source
2020

2020 CAPITAL BUDGET

CORPORATION OF THE TOWN OF INGERSOLL

YOUTH CENTRE FACILITY

3704 Roof Replacement Parks Fac Reserve 225

SUB TOTAL - YOUTH CENTRE FACILITY 225

CAMI-SUZUKI SENIOR CENTRE

3659 Electrical Updates Parks Fac Reserve 15

3660 Automatic Door Openers Parks Fac Reserve 15

3661 Flooring Replacement Parks Fac Reserve 30

SUB TOTAL - VPCC FACILITY 60

MUSEUM

3615 Roof - Blacksmith Shop Museum Reserve 21

3616 Roof - School building Museum Reserve 10

3617 Roof - Sherbrook Barn Museum Reserve 5

3618 Facility Upgrades Museum Reserve 10

SUB TOTAL - MUSEUM 46

TOTAL  -  PARKS AND RECREATION 1709

ECONOMIC  DEVELOPMENT

3652 Servicing Industrial Lands (Stormwater Management Pond) - Clark St Industrial Land Res Fund 780

3651 Servicing Industrial Lands (Road) Clark St - Phase 1 Eng Misc Projects 750

3662 Downtown Directional Signage Ec Dev 50

 TOTAL - ECONOMIC DEVELOPMENT 1580

CAPITAL GRAND TOTAL 6,782



PROJECT Dept

Hardware Upgrades IT 25 25

Budgeting Software Treasury 35 35

Town Centre Parking Pavement Replacement Bldgs 40 20 20

Town Centre - Council Chambers Upgrade Bldgs 40 40

Town Centre - Basement AC and Air Handler Upgrades Bldgs 25 25

Town Centre - Window Coverings Replacement 2nd Floor Bldgs 10 10

Mobile software for Building Inspections Bldg Permits 13 13

Centennial Lane Culvert Rehabilitation - Hall's Creek (C18) Eng 105 105

Town Centre Entrance Sidewalk Eng 45 22.5 22.5

North Town Line W (Thames to Shelton Drive) Eng 157 113 44

North Town Line E (Pemberton to Mutual)   Eng 96 96

Dufferin St Reconstruction (Oxford St to West End) Eng 22 22

Hall's Creek Retaining Wall Replacement Eng 110 110

William St Reconstruction Eng 735 735

George St (William to Cathcart) Eng 470 470

George St (Carnegie to Catherine) Eng 180 180

Alma St Reconstruction - Thames to George Eng 275 275

Ann St. Reconstruction (Oxford - Thames St) Eng 263 263

Preconstruction Work (prep work) 3 projects Eng 18 18

Pavement Preservation Program - 2 projects Eng 616 327 289

Street Light Replacement Program Eng 30 30

PW22 Asphalt Roller PW 60 60

PW29 Brush Chipper PW 90 90

Trackless Snow Blower PW 18 18

Ride-on With Zero Turn Mower PW 15 15

Parks & Recreation Master Plan  Parks&Rec 75 30 45

Ice Edger Parks&Rec 10 10

Multi Use Facility Drawing & Specifications Parks&Rec 763 763

Multi Use Facility Capital Campaign Coach Parks&Rec 90 90

Westfield Tennis Courts reconstruction Parks&Rec 85 85

Installation of Fibar Systems- Playground Surfaces Parks&Rec 24 24

Riverfront Park & Trail Development Parks&Rec 10 10

Butternut Trail Parks&Rec 15 15

Splash Pad Retrofit ( Direct to Drain) Parks&Rec 75 75

Replace Washrooms\New Change rooms- Vic Park Parks&Rec 126 112 14

Replace John Deere Riding Mower #3 Parks&Rec 35 35

Replace 2007 Flatbed Parks&Rec 50 50

VPCC Showers/ Change Room Reno Parks&Rec 10 10

VPCC Lobby Retrofit Parks&Rec 10 10

Fusion Roof Replacement Parks&Rec 225 225

Seniors Center Electrical Updates Parks&Rec 15 15

Seniors Center Automatic Door Openers Parks&Rec 15 15

Seniors Center Flooring Replacement Parks&Rec 30 30

Museum Roof - Blacksmith Shop Museum 21 21

Museum Roof - School building Museum 10 10

Museum Roof - Sherbrook Barn Museum 5 5

Museum Facility Upgrades Museum 10 10

Servicing Industrial Lands (Stormwater Management Pond) Ec Dev 780 780

Servicing Industrial Lands (Road) Ec Dev 750 750

Downtown Directional Signage Ec Dev 50 50

TOTAL CAPITAL PROJECTS 6,782$       5,755$     172$        489$        324$     42.5$    

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

December 18, 2019

$,000

Reserve

DC Reserve 

Fund Grants CountyGas Tax



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

ITEMS FOR DISCUSSION

TBD Signalization of Clarke and Whiting Eng Misc Projects 200 200

SUB TOTAL - STREET LIGHTING 200 0 200 0 0 0 0 0 0 0 0

GENERAL GOVERNMENT

INFORMATION TECHNOLOGY - IT

3050 Hardware Upgrades IT Reserve 50 25 25
3071 Budgeting Software Modernization Grant 35 35
3067 Wireless (Microwave) System Upgrade IT Reserve 10 10
TBD Office Software License Renewal IT Reserve 40 20 20
TBD Server Upgrades IT Reserve 50 50

TOTAL - GENERAL GOVERNMENT 185 60 10 20 50 0 25 0 20 0 0

PROTECTION TO PERSONS & PROPERTY

FIRE

TBD 54-04 AERIAL TRUCK DC Reserve Fund 276 276
Fire Reserve 1,224 1,224

TBD Gear for additional volunteer firefighters (3) DC Reserve Fund 32 32
TBD 54-07 Chev 2011 Pickup and Portable Pump Fire Reserve 80 80
TBD Pump #2 Replacement Fire Reserve 600 600
TBD SCBA 24 Air Packs and 60 Cylinders Fire Reserve 200 200

PUBLIC BUILDINGS

3142 Town Centre parking pavement replacement Public Bldg Reserve 20 20
Oxford County 20 20

3143 Town Centre - Council Chambers Upgrade Oxford Fac Reserve 40 40
3144 Town Centre - Basement AC and air handler upgrades Oxford Fac Reserve 25 25
3145 Town Centre - Blinds replacement 2nd Floor Oxford Fac Reserve 10 10
TBD Town Centre Rooftop AC Units Oxford Fac Reserve 250 250

Oxford County 250 250
TBD Town Centre sidewalk replacement Oxford Fac Reserve 15 15

Oxford County 15 15
TBD OPP - parking lot - asphalt replacement Police Reserve 80 80
TBD Town Centre - Large Windows Oxford Fac Reserve 25 25

Oxford County 25 25
Town Centre Facility Assessment Public Bldg Reserve 5 5

Oxford County 5 5
TBD Town Centre elevator replacement Oxford Fac Reserve 75 75

Oxford County 75 75
BUILDING DEPARTMENT / BY-LAW REINFORCEMENT

TBD Mobile software for building inspections Building Reserve 13 13

TOTAL - PROTECTION TO PERSONS 3,360 128 610 1,550 122 150 0 0 0 600 200

TBD

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000
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# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

TRANSPORTATION
CONSTRUCTION - ROADS & BRIDGES

Bridge and Culvert Rehab and/or Replacements (B) (C) - Structure Number
3299 Centennial Lane Culvert Rehabilitation - Hall's Creek (C18) Eng Misc Projects 105 105

Cheese Museum Bridge - Hall's Creek (B38) Eng Misc Projects 44 44
Memorial Park Bridge Rehabilitation - Hall's Creek (B22) Eng Misc Projects 78 78
Wellington St Culvert - Hall's Creek (B20) Eng Misc Projects 194 194
Carnegie St Culvert - Henderson Creek (C7) Eng Misc Projects 64 64
Mutual St Rehabilitation - Thames River (B31) Eng Misc Projects 580 580
Pemberton St Bridge Rehabilitation - Thames River (B30) Eng Misc Projects 975 975
George St Culvert - George to William - Henderson Creek (C8) Eng Misc Projects 1,240 1,240
Wonham St N Culvert Replacement - Sutherland Creek  (C4) Eng Misc Projects 1,510 1510
Canterbury St Culvert - Hall's Creek (C21) Eng Misc Projects 203 203
Charles St E Culvert - Henderson Creek (C35) Eng Misc Projects 165 165
Wonham St South Culvert Replacement - Whiting Creek (C12) Eng Misc Projects 500 500
Water St Culvert Rehabilitation - Hall's Creek (B23) Eng Misc Projects 182 182
Thames St S Culvert - Whiting Creek (C10) Eng Misc Projects 518 518

Sidewalk / Retaining Wall Restoration Program

3300 Town Centre Entrance Public Bldg Reserve 23 22.5
Oxford County 23 22.5

Fergusson Ave and Centre St Eng Misc Projects 105 105
Douglas Carr Multi Use Trail - Phase II Eng Misc Projects 50 50
Bruce St - King Solomon to Carnegie Eng Misc Projects 75 75
Metcalfe St - Bruce to King Solomon Eng Misc Projects 62 62
McCarthy Street Eng Misc Projects 50 50
131 to 135 Canterbury St Retaining Walls Eng Misc Projects 50 50
To Be Determined Eng Misc Projects 150 50 50 50

Topcoat Only Projects

3284 North Town Line W (Thames to Shelton Drive) 72% of the total cost DC Reserve Fund 113 113
Gas Tax 44 44

3256 North Town Line E (Pemberton to Mutual)                                  Gas Tax 96 96
3275 Dufferin St Reconstruction (Oxford St to West End)                 Gas tax 22 22
TBD Charles St W Reconstruction (Thames to Wonham) Gas Tax 165 165

Reconstruction Projects

3283 Hall's Creek Retaining Wall Replacement Eng Misc Projects 110 110
3257 William St Reconstruction Eng Misc Projects 735 735

Topcoat Gas Tax 97 97
3292 George St (William to Cathcart) Eng Misc Projects 470 470

Topcoat Gas Tax 96 96
3293 George St (Carnegie to Catherine) Eng Misc Projects 180 180

Topcoat Gas Tax 24 24
3301 Alma St Reconstruction - Thames to George Eng Misc Projects 275 275

Topcoat Gas Tax 52 52
3294 Ann St. Reconstruction (Oxford - Thames St) Eng Misc Projects 263 263

Topcoat Gas Tax 42 42
3297 Wonham St S Reconstruction -King to Charles Eng Misc Projects 329 8 321

Topcoat Gas Tax 40 40
3302 Merritt St - King to Charles Eng Misc Projects 328 8 320

Topcoat Gas Tax 47 47
3298 Charles St - Merritt to Wonham Eng Misc Projects 77 2 75

Topcoat Gas Tax 38 38

TBD Cherry St Reconstruction (Carrol St to Harris St) Eng Misc Projects 437 10 427
Topcoat Gas Tax 130 130

TBD Charles St East - Thames to Water Eng Misc Projects 164 4 160
Topcoat Gas Tax 33 33



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

TBD Clark Road East - Intersection Upgrades At Harris St Eng Misc Projects 57 57
TBD King St W Sidewalks (Ingersoll to Oakwood)         (County Project) Eng Misc Projects 200 200
TBD Wonham St S - King St to Ann St Reconstruction Eng Misc Projects 677 17 660

Topcoat Gas Tax 81 81
TBD Frances St - Merritt St to Wonham St Reconstruction Eng Misc Projects 103 3 100

Topcoat Gas Tax 18 18
TBD Pemberton St Reconstruction - NTL to Wilson St Eng Misc Projects 820 20 800

Topcoat Gas Tax 120 120
TBD Albert St - King St to Ann St Reconstruction Eng Misc Projects 615 15 600

Topcoat Gas Tax 81 81
TBD Raglan St Reconstruction Eng Misc Projects 508 13 495

Topcoat Gas Tax 78 78
TBD Duke St / Duke Lane Reconstruction Eng Misc Projects 195 5 190

Topcoat Gas Tax 27 27
TBD Avonlea Reconstruction Eng Misc Projects 73 2 71

Topcoat Gas Tax 19 19
TBD Church St Reconstruction Eng Misc Projects 205 5 200

Topcoat Gas Tax 28 28
TBD Clark Road E Reconstruction - Harris to Boundary Rd Eng Misc Projects 895 30 865

DC 24% of construction cost DC Reserve Fund 282 282
TBD Fuller St Extension Eng Misc Projects 548 548

DC 72% of construction cost DC Reserve Fund 1,409 1,409
TBD Earl St Reconstruction (Ann St to Frances St) Eng Misc Projects 308 8 300

Topcoat Gas Tax 40 40
TBD Union St Reconstruction Eng Misc Projects 172 5 167

Topcoat Gas Tax 26 26
TBD Wonham St N Reconstruction - Bell St to Victoria St Eng Misc Projects 250 6 244

Topcoat Gas Tax 36 36
TBD Mill St Reconstruction Eng Misc Projects 330 8 322

Topcoat Gas Tax 42 42
TBD Cross St Reconstruction - Wellington to Caffyn Eng Misc Projects 187 5 182

Topcoat Gas Tax 27 27
TBD Caffyn St Reconstruction - Cross St to Cedar St Eng Misc Projects 197 6 191

Topcoat Gas Tax 28 28
TBD Frederick St Reconstruction - Whiting to Benson Eng Misc Projects 298 8 290

Topcoat Gas Tax 44 44
TBD Besnon St Reconstruction Eng Misc Projects 323 8 315

Topcoat Gas Tax 41 41
TBD Bond St Reconstruction - King St to Frederick St Eng Misc Projects 304 8 296

Topcoat Gas Tax 41 41
TBD Haines St Reconstruction Eng Misc Projects 310 8 302

Topcoat Gas Tax 33 33
TBD Kirwin Drive Eng Misc Projects 797 8 789

Topcoat Gas Tax 118 118
TBD O'Hennessy St Reconstruction Eng Misc Projects 120 3 117

Topcoat Gas Tax 19 19
TBD Cathcart St Reconstruction Eng Misc Projects 410 10 400

Topcoat Gas Tax 56 56
TBD Thames St S - Whiting Creek to Cross St Reconstruction Eng Misc Projects 451 11 440

Topcoat Gas Tax 78 78



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

3265 Pavement Preservation Program (FD) - Full Depth Paving (MP) - Mill and Pave
Charles St E  (Thames to Harris) (FD) Gas Tax 327 327

OCIF Grant 201 201
North Town Line  (Thames St to George St) (MP) OCIF Grant 88 88
Fergusson Ave (Centre to Princess Park) (FD) OCIF Grant 265 265
Wonham St South - Ann to Holcroft (FD) Gas Tax 181 181

OCIF Grant 24 24
Mutual St - Charles St E to CPR Tracks (MP) Gas Tax 74 74
Mason Drive (FD) Eng Misc Projects 440 440
Carroll St - King to Charles (FD) Gas Tax 93 93
Thames St South - King St to Canterbury (MP) Gas Tax 125 125
Thames St South - Dufferin St to Canterbury (MP) Gas Tax 113 113
Thames St South - King St to Charles St (MP) Gas Tax 95 95
Wellington St - King to Canterbury (FD) Gas Tax 128 128
Concession St - Wellington into park (MP) Gas Tax 28 28
Charles St W - CPR tracks to King St (MP) Gas Tax 130 130
McCarthy Street (MP) Gas Tax 20 20
Quenn St (MP) Gas Tax 20 20
John St - Bell St to Victoria St (MP) Gas Tax 52 52
John St - Bell St to dead end (MP) Gas Tax 84 84
Thomas St - Ingersoll St to Oakwood St (MP) Gas Tax 195 195
Victoria St - Thames St S  to Union St (MP) Gas Tax 110 110
King Solomon St - Mutual St to Florence Ave (MP) Gas Tax 93 93
Florence Ave (MP) Gas Tax 63 63
Albert St - King St to Charles St (MP) Gas Tax 40 40
Chisholm St - Thomas to Glenn (MP) Gas Tax 138 138
Thomas St - Ingersoll St to Whiting St (MP) Eng Misc Projects 335 335
Wellington St - Holcroft St to Pine St (MP) Eng Misc Projects 126 126
Wellington St - Pine St to Clark Road (MP) Eng Misc Projects 128 128
Wellington St - Bridge Deck to Holcroft St (FD) Gas Tax 147 147
Wellington Ave (MP) Gas Tax 20 20
Nelson Ave (MP) Gas Tax 20 20
Oxford St - Charles St to King St (MP) Gas Tax 76 76
Oxford St - King St to Ann St (MP) Gas Tax 110 110
Oxford St - Ann St to Dufferin St (MP) Gas Tax 128 128
Water Street - King to Charles (FD) Gas Tax 163 163
Janes Road (MP) Gas Tax 132 132

SUB-TOTAL - ROADS & BRIDGES 27,990 3,092 2,001 2,963 3,056 4,148 4,949 1,770 2,340 1,733 1,937

STREET LIGHTING

3249  Street Light Replacement Program Eng Misc Projects 175 30 35 25 25 10 10 10 10 10 10
SUB TOTAL - STREET LIGHTING 175 30 35 25 25 10 10 10 10 10 10

TOTAL - TRANSPORTATION 28,165 3,122 2,036 2,988 3,081 4,158 4,959 1,780 2,350 1,743 1,947

ENGINEERING

TBD Engineering Van Eng Equip 30 30
TBD GPS Units (2) Eng Misc Projects 60 60

TOTAL - ENGINEERING 90 0 0 30 60 0 0 0 0 0 0



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

PUBLIC WORKS

3423 PW22 Asphalt Roller PW Equip 60 60
3424 PW29 Brush Chipper PW Equip 90 90
3425 TRACKLESS SNOW BLOWER PW Equip 18 18
3426 RIDE-ON WITH ZERO TURN MOWER PW Equip 15 15
TBD REPLACE TRUCK #6 PW Equip 245 245
TBD SALT BRINE TANKAGE & CONTAINMENT PW Equip 20 20

DC Reserve Fund 5 5
TBD PW12 Tractor Backhoe PW Equip 115 115
TBD PW15 Sweeper & Catch Basin Cleaner PW Equip 230 230
TBD REPACE LEAF MACHINE PW Equip 45 45
TBD PW17 Sidewalk Tractor PW Equip 110 110
TBD REPLACE TRUCK #4 PW Equip 202 202
TBD REPLACE TRUCK #3 PW Equip 225 225
TBD PW23 PTO Generator PW Equip 20 20
TBD PW13B Snow Plow PW Equip 36 36
TBD PAVER PW Equip 230 230
TBD REPLACE TRUCK #10 PW Equip 34 34
TBD REPLACE TRUCK #1 PW Equip 36 36
TBD REPLACE TRUCK # 8 PW Equip 225 225
TBD REPLACE TRUCK #9 PW Equip 36 36
TBD SALT STORAGE EXPANSION DC Reserve Fund 100 100
TBD JIB CRANE PW Equip 16 16
TBD REPLACE #7 PW Equip 50 50
TBD REPLACE #5 PW Equip 240 240

TOTAL - PUBLIC WORKS 2,403 183 245 370 357 511 431 66 240 0 0

PARKS AND RECREATION
 ARENA

3593 Parks & Recreation Master Plan  Rec Admin 30 30
     DC Reserve less non-residential = 60% funded DC Reserve Fund 45 45

3594 Ice Edger Ice Fee Reserve 10 10
TBD Ice Resurfacer ( with laser) Ice Fee Reserve 100 100

Multi Use Rec Facility

3703 Multi Use Facility Drawing & Specifications Ice Fee Reserve 1,526 763 763
3701 Multi Use Facility Capital Campaign Coach Ice Fee Reserve 180 90 90
TBD IDMC Arena Replacement (land  servicing) Debenture 1,350 1,350

Land Acquisition (including OP Zoning, other studies) Ice Fee Reserve 400 400
Fundraising 5,000 5,000

TBA 18,250 18,250

SUB TOTAL - ARENA 26,891 938 953 25,000 0 0 0 0 0 0 0
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# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

PARKS & REC

Sports Fields

3521 Westfield Tennis Courts Reconstruction Parks Fac Reserve 85 85
TBD Replace Washrooms - GE & Westfield Parks Fac Reserve 100 50 50
TBD Bottle fillers  (All facilities) Parks Fac Reserve 16 8 8
TBD Golf Estates Park (fencing, signs, playground equipment) Parks Fac Reserve 50 50
TBD Replace VP Ball Diamond Light Fixtures  - All Diamonds Parks Fac Reserve 180 90 90

Parks & Trails

3575 Installation of Fibar Systems- Playground Surfaces Parks Fac Reserve 36 24 12
3584 Riverfront Park & Trail Development Trail Reserve 10 10

     DC Reserve max 90% DC Reserve Fund 90 90
3595 Butternut Trail Trail Reserve 35 15 20
3596 Splash pad retrofit ( direct drain) Parks Fac Reserve 75 75
3597 Replace Washrooms\New Change rooms- Vic Park VPCC Fac 112 112

DC Reserve Fund 14 14
TBD Vic Pavilion Donation 30 30

Parks Fac Reserve 50 50

3574 Douglass Carr Trail extension from Thomas to King. Oxford County 190 190

Eng Misc Projects 20 20
TBD Replace Centennial Park Washrooms Parks Fac Reserve 80 80
TBD Replace Washrooms - Memorial Park Parks Fac Reserve 75 75

Equipment

3598 Replace John Deere riding mower #3 Parks Equip 35 35
3599 Replace 2007  Flatbed Parks Equip 50 50
TBD Replace 2008  Flatbed Parks Equip 50 50
TBD Replace Facility Manager Truck Parks Equip 45 45
TBD Replace 2012 Chevy pick up Parks Equip 45 45
TBD Replace 2014 GMC Pick up Parks Equip 45 45
TBD Replace 2016 Chevy Pick up Parks Equip 45 45

SUB TOTAL - PARKS 1,563 420 297 385 133 53 0 95 90 0 90
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# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

VPCC FACILITY

3590 Showers/ Change Room Reno VPCC Fac 25 10 15
3590 Lobby Retrofit VPCC Fac 10 10
TBD Filter Room Upgrades VPCC Fac 45 45
TBD Building Re-keying VPCC Fac 10 10
TBD Gym Equipment VPCC Fac 170 170

SUB TOTAL - VPCC FACILITY 260 20 15 0 55 0 0 0 0 0 170

YOUTH CENTRE FACILITY

3704 Roof Replacement Parks Fac Reserve 225 225
3581 Replace  Technology Equipment(Computers/Gaming Equipment) Fusion Tech 10 10
TBD Building Re-keying Rec Admin 10 10
TBD Kitchen Equipment Upgrade Rec Admin 30 30

SUB TOTAL - YOUTH CENTRE FACILITY 275 225 0 10 10 0 0 0 30 0 0

CAMI-SUZUKI SENIOR CENTRE

3659 Electrical Updates Parks Fac Reserve 15 15
3660 Automatic Door Openers Parks Fac Reserve 15 15
3661 Flooring Replacement Parks Fac Reserve 30 30
TBD Roof  Repairs Debenture 200 200
TBD Window Replacements and Sealant Parks Fac Reserve 35 35
TBD HVAC Unit Parks Fac Reserve 10 10
TBD Parking lot Parks Fac Reserve 175 25 150
TBD Toilet Partitions Parks Fac Reserve 15 15

SUB TOTAL - CAMI-SUZUKI SENIOR CENTRE 495 60 200 70 0 0 0 15 0 150 0

MUSEUM

3615 Roof - Blacksmith Shop Museum Reserve 21 21
3616 Roof - School building Museum Reserve 10 10
3617 Roof - Sherbrook Barn Museum Reserve 5 5
3618 Facility Upgrades Museum Reserve 18 10 3 3 3

SUB TOTAL - MUSEUM 54 46 0 3 0 0 0 3 3 0 0

TOTAL  -  PARKS AND RECREATION 29,537 1,709 1,465 25,468 198 53 0 113 123 150 260

ECONOMIC DEVELOPMENT

3652 Servicing Industrial Lands (Stormwater Management Pond) - Clark St - Phase 1Industrial Land Res Fund 780 780

3651 Servicing Industrial Lands (Road) Clark St - Phase 1 Eng Misc Projects 750 750
3662 Downtown Directional Signage Ec Dev 50 50

TOTAL - ECONOMIC DEVELOPMENT 1,580 1,580 0 0 0 0 0 0 0 0 0

CAPITAL GRAND TOTAL 65,519 6,782 4,566 30,426 3,868 4,872 5,415 1,959 2,733 2,493 2,407
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# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

Funding Requirements
DC Reserve Fund 2,366     172        90          281        32          282           1,509     --            --           --           --           

Debenture 1,550     --            200        1,350     --            --              --            --            --           --           --           

Donation 30          --            30          --            --            --              --            --            --           --           --           

Capital Contingency --            --            --            --            --            --              --            --            --           --           --           

Building Reserve 13          13          --            --            --            --              --            --            --           --           --           

Ec Dev 50          50          --            --            --            --              --            --            --           --           --           

Eng Misc Projects 21,855   2,936     1,527     2,697     2,590     3,152        2,848     1,490     2,028    1,169    1,418    

Eng Equip 30          --            --            30          --            --              --            --            --           --           --           

Fire Reserve 2,104     --            --            1,224     80          --              --            --            --           600       200       

Fire Facility Reserve --            --            --            --            --            --              --            --            --           --           --           

Fit Equip --            --            --            --            --            --              --            --            --           --           --           

Fundraising 5,000     --            --            5,000     --            --              --            --            --           --           --           

Gas Tax 4,912     489        420        311        551        724           702        290        322       574       529       

Modernization Grant 35          35          --            --            --            --              --            --            --           --           --           

IT Reserve 150        25          10          20          50          --              25          --            20         --           --           

Industrial Land Res Fund 780        780        --            --            --            --              --            --            --           --           --           

Museum Reserve 54          46          --            3            --            --              --            3            3           --           --           

OCIF Grant 578        289        289        --            --            --              --            --            --           --           --           

Oxford County 603        43          265        215        5            75             --            --            --           --           --           

Oxford Fac Reserve 440        75          265        25          --            75             --            --            --           --           --           

Parks Equip 315        85          95          45          --            45             --            45          --           --           --           

Parks Fac Reserve 1,267     469        62          200        133        8               --            65          90         150       90         

Police Reserve 80          --            80          --            --            --              --            --            --           --           --           

Public Bldg Reserve 48          43          --            --            5            --              --            --            --           --           --           

PW Equip 2,298     183        245        365        357        511           331        66          240       --           --           

Rec Admin 70          30          --            --            10          --              --            --            30         --           --           

Ice Fee Reserve 2,216     863        953        400        --            --              --            --            --           --           --           

VPCC Fac 372        132        15          --            55          --              --            --            --           --           170       

Fusion Tech 10          --            --            10          --            --              --            --            --           --           --           

Trail Reserve 45          25          20          --            --            --              --            --            --           --           --           

TBA 18,250   --            --            18,250   --            --              --            --            --           --           --           

65,519 6,782 4,566 30,426 3,868 4,872 5,415 1,959 2,733 2,493 2,407

Reserve - DiscretionaryR 4,975     3,272     5,019     3,280     3,791        3,204     1,669     2,411    1,919    1,878    

Reserve Fund RF 1,441     510        592        583        1,006        2,211     290        322       574       529       

Other (Grants, Donations) 367        784        24,815   5            75             -         -         -        -        -        



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

Reserves and Reserve Funds with a Capital Component

Reserves

IT Reserve 2500-00833

open begin of year 45          40          50          50          20             40          35          55         55         75         

transfer in 20          20          20          20          20             20          20          20         20         20         

transfer out (25)         (10)         (20)         (50)         --              (25)         --            (20)        --           --           

close end of year 40          50          50          20          40             35          55          55         75         95         

Building Inspection Reserve 2500-00833

open begin of year 361        348        348        348        348           348        348        348       348       348       

transfer in --            --            --            --            --              --            --            --           --           --           

transfer out (13)         --            --            --            --              --            --            --           --           --           

close end of year 348        348        348        348        348           348        348        348       348       348       

Economic Dev Reserve 2500-00825

open begin of year 43          3            13          23          33             43          53          63         73         83         

transfer in 10          10          10          10          10             10          10          10         10         10         

transfer out (50)         --            --            --            --              --            --            --           --           --           

close end of year 3            13          23          33          43             53          63          73         83         93         

Parks Fac Reserve 2500-00840

open begin of year 145        26          114        64          81             223        373        458       518       518       

transfer in 350        150        150        150        150           150        150        150       150       150       

transfer out (469)       (62)         (200)       (133)       (8)              --            (65)         (90)        (150)      (90)        

close end of year 26          114        64          81          223           373        458        518       518       578       

Parks Trails Reserve 2500-00826

open begin of year 51          46          46          66          86             106        126        146       166       186       

transfer in 20          20          20          20          20             20          20          20         20         20         

transfer out (25)         (20)         --            --            --              --            --            --           --           --           

close end of year 46          46          66          86          106           126        146        166       186       206       

Fire Reserve 2500-00803

open begin of year 1,032     1,209     1,386     339        436           613        613        790       967       544       

transfer in 177        177        177        177        177           177        177       177       177       

transfer out --            --            (1,224)    (80)         --              --            --            --           (600)      (200)      

close end of year 1,209     1,386     339        436        613           613        790        967       544       521       

Fire Facility Reserve 2500-00861

open begin of year 2            28          54          80          110           140        170        200       230       260       

transfer in 26          26          26          30          30             30          30          30         30         30         

transfer out --            --            --            --            --              --            --            --           --           --           

close end of year 28          54          80          110        140           170        200        230       260       290       



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

130 Oxford Facility Reserve 2500-00816

open begin of year 240        215        --            25          75             50          100        150       200       250       

transfer in 50          50          50          50          50             50          50          50         50         50         

transfer out (75)         (265)       (25)         --            (75)            --            --            --           --           --           

close end of year 215        --            25          75          50             100        150        200       250       300       

Public Bldg Reserve 2500-00817

open begin of year 81          49          59          69          79             94          109        124       139       154       

transfer in 10          10          10          15          15             15          15          15         15         15         

transfer out (43)         --            --            (5)           --              --            --            --           --           --           

close end of year 49          59          69          79          94             109        124        139       154       169       

Police Facility Reserve 2500-0850

open begin of year 77          87          17          27          37             47          57          67         77         87         

transfer in 10          10          10          10          10             10          10          10         10         10         

transfer out --            (80)         --            --            --              --            --            --           --           --           

close end of year 87          17          27          37          47             57          67          77         87         97         

Engineering Projects 2500-00820

open begin of year 3,093     1,907     2,980     2,233     1,693        691        93          953       1,275    2,456    

transfer in 1,000     1,850     1,200     1,300     1,400        1,500     1,600     1,600    1,600    1,600    

2% levy increase 750        750        750        750        750           750        750        750       750       750       

transfer out (2,936)    (1,527)    (2,697)    (2,590)    (3,152)       (2,848)    (1,490)    (2,028)   (1,169)   (1,418)   

close end of year 1,907     2,980     2,233     1,693     691           93          953        1,275    2,456    3,388    

Eng Equip 2500-00860

open begin of year 25          32          39          17          25             33          41          49         57         65         

transfer in 7            7            8            8            8               8            8            8           8           8           

transfer out --            --            (30)         --            --              --            --            --           --           --           

close end of year 32          39          17          25          33             41          49          57         65         73         

PW Equip 2500-00818

open begin of year 595        632        607        462        325           64          (7)           187       207       467       

transfer in 220        220        220        220        250           260        260        260       260       260       

transfer out (183)       (245)       (365)       (357)       (511)          (331)       (66)         (240)      --           --           

close end of year 632        607        462        325        64             (7)           187        207       467       727       

Ice Fee Reserve 2500-00824

open begin of year 1,377     783        100        19          388           757        1,126     1,496    1,866    2,236    

2% levy increase 250        250        300        350        350           350        350        350       350       350       

transfer in 19          19          19          19          19             19          20          20         20         20         

transfer out (863)       (953)       (400)       --            --              --            --            --           --           --           

close end of year 783        100        19          388        757           1,126     1,496     1,866    2,236    2,606    

Museum Reserve 2500-00806

open begin of year 167        130        139        146        155           164        173        179       186       195       

transfer in 9            9            9            9            9               9            9            9           9           9           

transfer out (46)         --            (3)           --            --              --            (3)           (3)          --           --           

close end of year 130        139        146        155        164           173        179        186       195       204       



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

Capital Contingency 2500-00813

open begin of year 624        624        624        624        624           624        624        624       624       624       

transfer in --            --            --            --            --              --            --            --           --           --           

transfer out --            --            --            --            --              --            --            --           --           --           

close end of year 624        624        624        624        624           624        624        624       624       624       

Recreation Admin 2500-00848

open begin of year 88          68          78          88          88             103        118        133       118       133       

transfer in 10          10          10          10          15             15          15          15         15         15         

transfer out (30)         --            --            (10)         --              --            --            (30)        --           --           

close end of year 68          78          88          88          103           118        133        118       133       148       

Fitness Equipment 2500-00845

open begin of year 3            23          43          63          83             103        123        143       163       183       

transfer in 20          20          20          20          20             20          20          20         20         20         

transfer out --            --            --            --            --              --            --            --           --           --           

close end of year 23          43          63          83          103           123        143        163       183       203       

Parks Equipment 2500-00838

open begin of year 22          12          27          77          172           222        317        367       462       562       

transfer in 75          110        95          95          95             95          95          95         100       100       

transfer out (85)         (95)         (45)         --            (45)            --            (45)         --           --           --           

close end of year 12          27          77          172        222           317        367        462       562       662       

VPCC Facility 2500-00842

open begin of year 119        37          72          122        117           167        217        267       317       367       

transfer in 50          50          50          50          50             50          50          50         50         50         

transfer out (132)       (15)         --            (55)         --              --            --            --           --           (170)      

close end of year 37          72          122        117        167           217        267        317       367       247       

FUSION, Technology Replacement 2500-00846

open begin of year 19          22          25          18          21             24          27          30         33         36         

transfer in 3            3            3            3            3               3            3            3           3           3           

transfer out --            --            (10)         --            --              --            --            --           --           --           

close end of year 22          25          18          21          24             27          30          33         36         39         

Reserves Total

open begin of year 8,190     6,299     6,795     4,941     4,974        4,631     4,808     6,798    8,047    9,792    

2% levy increase 1,000     1,000     1,050     1,100     1,100        1,100     1,100     1,100    1,100    1,100    

transfer in 2,083     2,768     2,104     2,213     2,348        2,281     2,559     2,559    2,564    2,564    

transfer out (4,975)    (3,272)    (5,019)    (3,280)    (3,791)       (3,204)    (1,669)    (2,411)   (1,919)   (1,878)   

close end of year 6,299     6,795     4,931     4,974     4,631        4,808     6,798     8,047    9,792    11,578  



Pr Funding TotaM 

# PROJECT Source 2020 & On 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

10 YEAR  CAPITAL FORECAST  - 2020 TO 2029

TOWN OF INGERSOLL 

2020 CAPITAL BUDGET

$,000

Reserve Funds

Parkland Reserve Fund 20-0000-2700-00955

open begin of year 10          14          18          22          26             30          34          38         42         46         

fees collected 4            4            4            4            4               4            4            4           4           4           

transfer out --            --            --            --            --              --            --            --           --           --           

close end of year 14          18          22          26          30             34          38          42         46         50         

DC Reserve Fund 20-0000-2700-00963 to 977

open begin of year 1,251     1,354     1,564     1,583     1,901        1,969     810        1,160    1,510    1,860    

fees collected 300        300        300        350        350           350        350        350       350       350       

transfer out (197)       (90)         (281)       (32)         (282)          (1,509)    --            --           --           --           

close end of year 1,354     1,564     1,583     1,901     1,969        810        1,160     1,510    1,860    2,210    

Industrial Land Reserve Fund 20-0000-2700-00953 

open begin of year 732        2            12          12          12             12          12          12         12         12         

fees collected 50          10          --            --            --              --            --            --           --           --           

transfer out (780)       --            --            --            --              --            --            --           --           --           

close end of year 2            12          12          12          12             12          12          12         12         12         

Gas Tax 2500-00839

open begin of year 803        701        686        779        650           348        68          200       300       148       

collected 387        405        405        422        422           422        422        422       422       422       

transfer out (489)       (420)       (311)       (551)       (724)          (702)       (290)       (322)      (574)      (529)      

close end of year 701        686        779        650        348           68          200        300       148       41         

Reserve Funds Total

open begin of year 2,796     2,071     2,279     2,396     2,589        2,359     924        1,410    1,864    2,066    

transfer in 741        719        709        776        776           776        776        776       776       776       

transfer out (1,466)    (510)       (592)       (583)       (1,006)       (2,211)    (290)       (322)      (574)      (529)      

close end of year 2,071     2,279     2,396     2,589     2,359        924        1,410     1,864    2,066    2,313    



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 35,000              Levy

Material   Reserve 35,000            

Payroll   Dev Charges

Other   Other:

35,000            35,000            

County Costs not 

included in the 

above

Annual maintenance and licensing costs approximately $10,000 - $15,000

Project Risks:

Project Start Date: Project Completion Date:

Implementing public sector budgeting software will allow the Town to give up time-consuming spreadsheets. 

New operating, salary and capital multi-user budgeting system will allow for multi-year budgeting and 

unlimited what-if funding scenarios, plus it can seamlessly integrate with Town's financial system. We are 

looking at implementing solutions to prepare multi-year Operating and Capital plans as well as Salary Plan.  

New solution must have highly flexible and productive user-interface with an array of modeling and data 

manipulation capabilities. We will be able to track budget changes, make comments, create notes, drill down 

to item details and monitor budget submissions. Salary plan is a much better way to create accurate, 

collaborative plans and forecasts for staffing expenses.

Town of Ingersoll

2020 Capital Budget Project Sheet

10-0000-????-

Budgeting Software



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Parking at Townhall will be unavailable during this time

Project Year: 2020

Costs Funding

Contract 20,000              Levy

Material   Reserve 20,000            

Payroll   Dev Charges

Other   Other:

20,000            20,000            

20,000            

County Costs not 

included in the 

above

Repaving and line painting of the Townhall parking lot. The paving is the original paving when the building 

was first constructed. It has been crack sealed over the years, but has long exceeded its life span in our asset 

management plan. The intent is to have this job done in conjunction with the engineering asphalt projects for 

2020

Project Risks:

Project Start Date: Summer 2020 Project Completion Date: Summer 2020

Town of Ingersoll

2020 Capital Budget Project Sheet

Townhall Facilities 10-0000-????-

Parking Lot Replacement 



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Parking at Townhall will be unavailable during this time

Project Year: 2020

Costs Funding

Contract 40,000              Levy

Material   Reserve 40,000            

Payroll   Dev Charges

Other   Other:

40,000            40,000            

County Costs not 

included in the 

above

Project Risks:

Project Start Date: Summer 2020 Project Completion Date: Summer 2020

Townhall Facilities 10-0000-????-

Council Chamber upgrades

Townhall Council Chambers. Through previous building evaluations it has been noted that the configuration 

of the council chambers requires some changes to ensure the safety of staff and council, upgrading the 

council chambers will address these concerns. 

Town of Ingersoll

2020 Capital Budget Project Sheet



Department:   GL Account:

Project Name:

Project Category Mandatory  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 25,000              Levy

Material   Reserve 25,000            

Payroll   Dev Charges

Other   Other:

25,000            25,000            

25,000            

County Costs not 

included in the 

above

Town of Ingersoll

2020 Capital Budget Project Sheet

Townhall Facilities 10-0000-????-

Roof top air condition unit has one of the two required compressors non operational and due to its age it is 

not cost effective to replace the compressor. The intent is to replace the unit and relocated it from the roof top 

to under the canopy to the west side of the building and enclosing it to ensure limited access.

New energy efficient unit is beneficial for operational costs

Project Risks:

Project Start Date: Spring 2020 Project Completion Date: Spring 2020

Basement Air conditioning and air handler upgrades



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 10,000              Levy

Material   Reserve 10,000            

Payroll   Dev Charges

Other   Other:

10,000            10,000            

-                      

Town of Ingersoll

2020 Capital Budget Project Sheet

Blind replacement (2nd floor) 

During the painting of Townhall and the removal of the blinds to accommodate painting of the window jambs 

the majority of the window coverings have broken due to age (1994), use and exposure to sunlight.

Project Risks:

Project Start Date: Spring 2020 Project Completion Date: Spring 2020

Townhall Facilities 10-0000-????-

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 12,563              Levy

Material   Reserve 12,563            

Payroll   Dev Charges

Other   Other:

12,563            12,563            

County Costs not 

included in the 

above

$5,000 a year for 5 years for support and maintenance on building departments operating budget

Project Risks:

Project Start Date: January 2020 Project Completion Date:

In 2017 the County purchased Amanda, a multiuse software that was implemented first within the 8 area 

municipalities in 2019 for permit issuance. Throughout our first 5 months of using the software it is noted by 

those using it that it is cumbersome to use on site and is requiring extra time ensuring inspection notes are 

delivered in a timely manner to the permit holders. The County, Ingersoll and Tillsonburg building staff have 

researched a mobile solution which will allow for better time management of inspections and reporting while 

onsite using our existing mobile phones. 

Town of Ingersoll

2020 Capital Budget Project Sheet

Building Department 10-0000-????-

Mobile Inspection Software 



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 89,250              Levy

Material   Reserve 105,000          

Payroll/Consulting 15,750              Dev Charges

Other   Other:

105,000          105,000          

Not Applicable

Project Risks:

The project has been identified with a BCI of 60.2 based on a number of factors and is a candidate for 

rehabilitation instead of full replacement at this time. Lack of rehabilitation measures could lead to full 

replacement in the future at a significant cost.

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Engineering 10-0000-3269-

Centennial Lane Culvert Rehabilitation - Hall's Creek (C18)

Centennial Lane Culvert rehabilitation will focus primarily on addressing short-term critical safety issues in 

addition to deck surface and concrete repairs which are expected to extend the useful life of the structure.  

The age of the structure is approximately 43 years with a current Bridge Condition Index (BCI) value of 60.2 

(out of 100).  The rehabilitation will include replacement of the pedestrian hand railing to conform to current 

safety standards, replacement of the asphalt deck surface and approaches, localized concrete repairs and 

reinstating embankment erosion projection.

Spring 2020 Fall 2020

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map: Town Centre - New Concrete Sidewalk and Interlock Removal

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 38,250              Levy

Material   Reserve 22,500            (Building Reserve)

Payroll/Consulting 6,750                Dev Charges

Other   Other: 22,500            (County - Bldg Reserve)

45,000            45,000            

No

Project Start Date: Project Completion Date:

Summer 2020 Summer 2020

County Costs not 

included in the 

above

Town Centre Sidewalk Replacement

(Oxford St - North driveway of building to corner of King St)

Project Risks:

Although cost estimates are based on unit costs from previous years, there is always an inherent risk of 

actual cost variation due to tendering/bidding process and variation in material costs, leading to an escalation 

in actual project costs.

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3242-



Department:   GL Account:

Project Name:

Project Category Mandatory  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map: Topcoat asphalt from 2018 NTL W project.

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 133,450            Levy

Material   Reserve

Payroll/Consulting 23,550              Dev Charges 113,000          

Other   Gas Tax 44,000            

157,000          157,000          

N/A

County Costs not 

included in the 

above

Project Risks:

Although cost estimates are based on unit costs from previous years, there is always an inherent risk of 

actual cost variation due to tendering/bidding process and variation in material costs, leading to an escalation 

in actual project costs.

Project Start Date: Project Completion Date:

Fall 2020 Fall 2020

2020 Capital Budget Project Sheet
Engineering 10-0000-3258-

North Town Line West - Topcoat Paving

(Town limits to Thames St N)

Town of Ingersoll



Department:   GL Account:

Project Name:

Project Category Mandatory  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map: Topcoat asphalt from 2017 NTL E project.

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 81,600              Levy

Material   Reserve

Payroll/Consulting 14,400              Dev Charges

Other   Gas Tax 96,000            

96,000            96,000            

N/A

Fall 2020 Fall 2020

County Costs not 

included in the 

above

(Mutual St to Pemberton St)

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3256-

North Town Line East - Topcoat Paving



Department:   GL Account:

Project Name:

Project Category Mandatory  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map: Topcoat asphalt from 2019 project.

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 18,700              Levy

Material   Reserve

Payroll/Consulting 3,300                Dev Charges

Other   Gas Tax 22,000            

22,000            22,000            

N/A

Project Start Date: Project Completion Date:

Fall 2020 Fall 2020

County Costs not 

included in the 

above

Dufferin St - Topcoat Paving

(Oxford St to Dead End)

Project Risks:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3275-



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 110,000            Levy

Material   Reserve 110,000          

Payroll/Consulting   Dev Charges

Other   Other:

110,000          110,000          

N/A

County Costs not 

included in the 

above

Currently a sanitary sewer  which servicers homes on King Street East. This service would be impacted if the 

retaining wall were to fail.

Project Risks:

Project Start Date: Project Completion Date:

Summer 2020 Fall 2020

2020 Capital Budget Project Sheet
Engineering 10-0000-3283-

Hall's Creek Retaining Wall Replacement

This project involves the repointing and re-stabilization of the Hall's Creek Stone retaining wall in Memorial 

Park.  This is a joint project with the County and home owners on King Street East.

Town of Ingersoll



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map: (Charles St from Water Street to Harris St)

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 448,800            Levy

Material   Reserve

Payroll/Consulting 79,200              Gas Tax 327,000          

Other   ICIF Grant 201,000          

528,000          528,000          

N/A

Summer 2020 Fall 2020

County Costs not 

included in the 

above

This project involves the removal of existing pavement to the granular base. Regrading and the repaving of 

base course and top lift asphalt. Also the removal and replacement of structure frame and lids or grates and 

partial curb replacement and repairs.

The existing topcoat and basecoat asphalt has been classified as a failure and has been identified as such in 

the asset management and public works. The road is beyond spot repairs and requires a fully reconstructed 

asphalt surface with granular base repairs.

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3265-

Charles Street East Full Depth Paving



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map: (North Town Line from Thames St N to Mutual St)

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 74,800              Levy

Material   Reserve

Payroll/Consulting 13,200              Dev Charges

Other   OCIF Grant 88,000            

88,000            88,000            

Yes

Project Start Date: Project Completion Date:

Summer 2020 Fall 2020

Zorra Costs not 

included in the 

above

North Town Line East - Mill and Pave

This project involves the removal of existing topcoat pavement and replacing with new. Also the removal and 

replacement of structure frame and lids or grates and partial curb replacement and repairs.

The existing topcoat asphalt has been classified as a removal through asset management, public works and 

Zorra Township. 

Project Risks:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3265-



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High 

Prior Year 2020 2022 Total

Costs

Prime Contract 625,000$           82,450$       707,450$       

Material -$              

Payroll/Consulting 110,000$           14,550$       124,550$       

Other -$              

-                735,000$           -$                97,000$       832,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 735,000$           735,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   97,000$       97,000$         

Debenture -$                   -$              

-                735,000$           -$                97,000$       832,000$       

-                    

Spring 2020 Fall 2022

Financial:

Currently the sanitary sewer is a candidate for failure, the watermain is up for replacement due to existing cast iron 

and there is no working storm sewer on the roadway. Existing road does not have proper profile, no curbs and under 

sized sidewalks. The existing pole line is currently in the roadway as well.

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Engineering 10-0000-3257-

William Street Reconstruction - Thames St N to Mutual St

This project involves the removal and placement of new sanitary sewers, storm sewers, watermain and new municipal 

standard road, c/w curb and gutter and sidewalk. This is a joint project with the County.



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High 

Prior Year 2020 2022 Total

Costs

Prime Contract 399,500$           81,600$       481,100$       

Material -$              

Payroll/Consulting 70,500$             14,400$       84,900$         
Other -$              

-                470,000$           -$                96,000$       566,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 470,000$           470,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   96,000$       96,000$         
Debenture -$                   -$              

-                470,000$           -$                96,000$       566,000$       

-                    

Financial:

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Spring 2020 Fall 2022

Engineering 10-0000-3292-

George Street Reconstruction - William St to Cathcart St

This project involves the removal and placement of new watermain and new municipal standard road, c/w curb and 

gutter and sidewalk. This is a joint project with the County.

Currently the watermain is up for replacement due to existing cast iron. Existing road does not have proper profile, no 

curbs and under sized sidewalks. Partial pole line is currently in the roadway as well.

Town of Ingersoll

2020 Capital Budget Project Sheet



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High 

Prior Year 2020 2022 Total

Costs

Prime Contract 153,000$           20,400$       173,400$       

Material -$              

Payroll/Consulting 27,000$             3,600$         30,600$         
Other -$              

-                180,000$           -$                24,000$       204,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 180,000$           180,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   24,000$       24,000$         
Debenture -$                   -$              

-                180,000$           -$                24,000$       204,000$       

-                    

Project Start Date: Project Completion Date:

Spring 2020 Fall 2022

Financial:

George Street Reconstruction - Carnegie St to Catherine St

This project involves the removal and placement of new sanitary sewers, storm sewers, watermain and new municipal 

standard road, c/w curb and gutter and sidewalk. This is a joint project with the County.

Currently the sanitary sewer is a candidate for failure, the watermain is up for replacement due to existing cast iron 

and there is no working storm sewer on the roadway. Existing road does not have proper profile, no curbs and under 

sized sidewalks. The existing pole line is currently in the roadway as well.

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3293-



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium 

Prior Year 2020 2022 Total

Costs

Prime Contract 233,750$           44,200$       277,950$       

Material -$              

Payroll/Consulting 41,250$             7,800$         49,050$         
Other -$              

-                275,000$           -$                52,000$       327,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 275,000$           275,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   52,000$       52,000$         
Debenture -$                   -$              

-                275,000$           -$                52,000$       327,000$       

-                    

Spring 2020 Fall 2022

Financial:

Currently the watermain is up for replacement due to existing cast iron. Existing road does not have proper profile, no 

curbs and under sized sidewalks.

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-????-

Alma Street Reconstruction - Thames st N to George St

This project involves the removal and placement of new watermain and new municipal standard road, c/w curb and 

gutter and sidewalk. This is a joint project with the County.



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium 

Prior Year 2020 2022 Total

Costs

Prime Contract 223,550$           35,700$       259,250$       

Material -$              

Payroll/Consulting 39,450$             6,300$         45,750$         
Other -$              

-                263,000$           -$                42,000$       305,000$       

Funding

Levy -$              

Reserve/ Reserve Funds -$              

Dev. Charges 263,000$           263,000$       

Stormwater Grant -$                   -$              

Gas Tax -$                   42,000$       42,000$         
Debenture -$                   -$              

-                263,000$           -$                42,000$       305,000$       

-                    

Financial:

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Spring 2020 Fall 2022

Engineering 10-0000-3924-

Ann Street Reconstruction- Thames St South to Oxford St

This project involves the removal and placement of new watermain and new storm sewer, and partial replacement of 

the sanitary sewer. Also new municipal standard road, c/w curb and gutter and sidewalk. This is a joint project with 

the County.

Currently the watermain is up for replacement due to existing cast iron and storm sewer is under sized. Existing road 

does not have proper profile, no curbs and under sized sidewalks.

Town of Ingersoll

2020 Capital Budget Project Sheet



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium 

2020 2021 2023 Total

Costs

Prime Contract 272,850$           34,000$       306,850$       

Material -$              

Payroll/Consulting 8,000        48,150$             6,000$         62,150$         
Other -$              

8,000        321,000$           -$                40,000$       369,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 8,000        321,000$           329,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax 40,000$       40,000$         
Debenture -$                   -$              

8,000        321,000$           -$                40,000$       369,000$       

-                    

Project Start Date: Project Completion Date:

Spring 2021 Fall 2023

Financial:

Wonham St Reconstruction - King St to Charles St

This project involves the removal and placement of new sanitary sewer, storm sewer and watermain. Also new 

municipal standard road, c/w curb and gutter and sidewalk. This is a joint project with the County.

Currently the sanitary sewer is a candidate for failure, the watermain is up for replacement due to existing cast iron 

and there is no storm sewer on the roadway. Existing road does not have proper profile, no curbs and under sized 

sidewalks.

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-3927-



Department:   GL Account:

Project Name:

Project Category Critical 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium 

2020 2021 2023 Total

Costs

Prime Contract 272,000$           39,950$       311,950$       

Material -$              

Payroll/Consulting 8,000        48,000$             7,050$         63,050$         
Other -$              

8,000        320,000$           -$                47,000$       375,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 8,000        320,000$           328,000$       

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   47,000$       47,000$         
Debenture -$                   -$              

8,000        320,000$           -$                47,000$       375,000$       

-                    

Spring 2021 Fall 2023

Financial:

Currently the sanitary sewer is a candidate for failure and there is no storm sewer on the roadway. Existing road does 

not have proper profile, no curbs and under sized sidewalks.

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-????-

Merritt St Reconstruction - King St to Charles St

This project involves the removal and placement of new sanitary sewer and storm sewer. Also new municipal 

standard road, c/w curb and gutter and sidewalk. This is a joint project with the County.



Department:   GL Account:

Project Name:

Project Category Mandatory 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium 

2020 2021 2023 Total

Costs

Prime Contract 63,750$             32,300$       96,050$         

Material -$              

Payroll/Consulting 2,000        11,250$             5,700$         18,950$         
Other -$              

2,000        75,000$             -$                38,000$       115,000$       

Funding

Levy -$              

Reserve/ Reserve Funds 2,000        75,000$             77,000$         

Dev. Charges -$              

Stormwater Grant -$                   -$              

Gas Tax -$                   38,000$       38,000$         
Debenture -$                   -$              

2,000        75,000$             -$                38,000$       115,000$       

-                    

Financial:

Project Risks:

Staff complete estimates to the best of their ability using previous years contract pricing, there is a risk for unforeseen 

price increases in the market

Project Start Date: Project Completion Date:

Spring 2021 Fall 2023

Engineering 10-0000-????-

Charles St West Reconstruction - Wonham St to Merritt St (CPR tracks)

This project involves the removal of ex sanitary sewers, removal of cast iron watermain and placement of new. 

Municipal standard road re-instatement. This is a joint project with the County.

Currently there is two sanitary sewers , with one to be removed or abandoned. The ex watermain is cast iron and is to 

be removed and replaced. Existing road is to be re-instated with new base and asphalt.

Town of Ingersoll

2020 Capital Budget Project Sheet



Department:   GL Account:

Project Name:

Project Category Critical 

Project in Asset Management Plan? Yes 

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High 

Project Risks:

2020 2020 2021 - 2023

Costs

Prime Contract 30,000               30,000            35,000/yr

Material

Payroll
Other

-                30,000               30,000            35,000/ yr

Funding

Levy

Reserve/ Reserve Funds 30,000               30,000            35,000/yr

Dev Charges

Gas Tax

Other
Debenture

-                30,000               30,000            35,000/yr

-                    

Summer 2019 Summer 2023

Financial:

County & Developer Costs not 

Street Light Replacement and Upgrades Program

The replacement of 40 new street light poles in the Wadsworth, Dean and Chisholm subdivision. This includes the 

relocation of the street lights and arms

Will reduce maintenance costs for ERTH.

The street light poles have reached there useful life and will be replaced 8 poles per year for five years

Staff complete estimates to the best of their ability, there is a risk for unforeseen price increases in the market

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet
Engineering 10-0000-????-



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 60,000              Levy

Material   Reserve 60,000            

Payroll/Consulting   Dev Charges

Other   Other:

60,000            60,000            

N/A

The Asphalt roller used by the Town is about 26 years old and has approx. 3400 hours of service time. The 

equipment is aging and requires significant maintenance as it is often undergoing frequent repairs. A new 

roller would cut down on downtime, and maintenance costs thereby improving service delivery and virtually no 

maintenance costs in the first few years, other than regular oil changes, washing and fuel etc.

Town of Ingersoll

2020 Capital Budget Project Sheet

Pubic Works

Replacement of Asphalt Roller (PW22)

A new equipment will reduce repair and maintenance costs as these would be negligible in the 

first about 5 years of equipment service life.

Project Risks:

Project Start Date: Project Completion Date:

Spring 2020 Fall 2020

County Costs not 

included in the above



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Specify  risks related to grants, costs, timing etc. 

Project Year: 2020

Costs Funding

Contract 18,000              Levy

Material   Reserve 18,000            

Payroll/Consulting   Dev Charges

Other   Other:

18,000            18,000            

No

Public Works

Town of Ingersoll

2020 Capital Budget Project Sheet

Replacement of Sidewalk Tractor Snow Blower Attachment

The blower attachment used by the Town to clear sidewalk snow as been in service for 31 years.  Last winter 

the units gear box showed signs of excessive wear.  If the gear box fails the blower will be out of service.  

Staff used a demo ribbon blower and determined that a ribbon style blower is more efficient by a factor of 4.

Considerable financial savings in labour and fuel costs will be realized with a ribbon style snow 

blower. A new blower attachment will allow the Works Department to meet the minimum 

maintenance standards for winter sidewalk clearing which would be used in the defense of 

litigation from slips, trips, and falls.

Project Risks:

Project Start Date: Project Completion Date:

Summer 2020 Summer 2020

County Costs not 

included in the above



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Low  Please select from drop down menu

Specify  risks related to grants, costs, timing etc. 

Project Year: 2020

Costs Funding

Contract 90,000              Levy

Material   Reserve 90,000            

Payroll/Consulting   Dev Charges

Other   Other:

90,000            90,000            

N/A

Public Works

Town of Ingersoll

2020 Capital Budget Project Sheet

Replacement of wood chipper (PW 29)

The Town's own toe-behind wood chipper has been in service for 16 years. The engine has 1100 hours of use 

and the body condition is considered good.  Staff explored options like rental of a chipper as needed but there are 

concerns of availability if the Town experiences strong damaging wind storms or a tornado.

There should be few critical repair expenses for the first 10 years of ownership other than 

replacing typical wear items like bearings and hoses. 

Project Risks:

Project Start Date: Project Completion Date:

winter 2020 winter 2020

County Costs not 

included in the above



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Specify  risks related to grants, costs, timing etc. 

Project Year: 2020

Costs Funding

Contract 15,000              Levy

Material   Reserve 15,000            

Payroll/Consulting   Dev Charges

Other   Other:

15,000            15,000            

N/A

Public Works

Town of Ingersoll

2020 Capital Budget Project Sheet

spring 2020

County Costs not 

included in the above

Procure zero turn commercial lawn mower

The Towns riding lawnmower has been in service for 8 years.  It is currently shared between the Public Works 

Department and the Fire Service.  The mower is in good mechanical condition at the present time but is a 

residential mower and not adequate for roadside mowing.  A zero turn commercial mower would allow staff to 

be more efficient cutting areas that are currently being cut with a weed eater or a push mower.

Labour costs will be reduced while increasing our level of service by using an appropriate mower 

for the conditions the department is required to cut.  The intention is to transfer the existing riding 

mower to the Fire Service therefore there would be no trade in value if this purchase is approved.

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 75,000              Levy

Material   Reserve 30,000            

Payroll   Dev Charges 45,000            

Other   Other:

75,000            75,000            

Project Risks:

Project Start Date: Project Completion Date:

1/1/2020 12/1/2020

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Parks and Recreation Master Plan

The development of a Parks and Recreation Master Plan will  chart the path and the future of the community 

services department. The Parks and Recreation Master plan will seek public input into what the community 

recreation needs are and will outline how we meet those needs into the future. The Parks and Recreation 

master plan will be the foundation of the department moving forward.  

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 10,000            

Payroll   Dev Charges

Other 10,000              Other:

10,000            10,000            

This Capital budget request is to replace our ice edger. Our current edger is at least 15 years old and has 

outlived it's life expectancy. Our current edger also runs off propane and using it has a negative impact on air 

quality in the arena. While using the edger we're required to have the exhaust fans on and in warmer weather 

this has a negative effect on ice quality. Currently there are battery powered edgers available that work just 

as well, if not better then older propane or gas units

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Ice Edger Replacement

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Growth  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 763,000            Levy

Material   Reserve 763,000          

Payroll   Dev Charges

Other   Other:

763,000          763,000          

MURC Drawings and Specifications

Next step in the MURC development process is to turn the conceptual plans which have been completed by 

Nicholson Sheffield Architects Inc. into blueprints which will be used for the construction of the MURC. 

$1,526,000 total between 2020 and 2021

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Spring 2020 Fall 2021

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Growth  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract 90,000              Levy

Material   Reserve 90,000            

Payroll   Dev Charges

Other   Other:

90,000            90,000            

MURC Capital Campaign Coach

Council approved the MURC committee recommendation to hire capital campaign coaches to facilitate the 

MURC capital fundraising campaign. The costs associated with the capital fundraising campaign will be 

incurred over the course of 2020 and 2021 once the project feasibility study is completed. 

Campaign Goal of $5,000,000 to be raised within the community.  $180,000 contract total over 

the course of the campaign. 

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 12/1/2021

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 85,000            

Payroll   Dev Charges

Other 85,000              Other:

85,000            85,000            

Westfield Tennis Courts

This Capital budget request is to make necessary upgrades and replace the existing surface of the tennis 

courts. The project was in the 2019 Capital budget but had to be moved to 2020 because the costs came in 

higher than what was budgeted.

Project Risks:

Project Start Date: Project Completion Date:

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Spring 2020 Fall 2020

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Critical

Project in Asset Management Plan? Yes

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High

Project Year: 2020

Costs Funding

Contract 24,000$            Levy 24,000$          

Material   Reserve

Payroll   Dev Charges

Other   Other:

24,000$          24,000$          

Installation of Fibar Systems - Playground Surfaces 

Continue Replacement of sand surface on Playgrounds with Fibar System Safety Surface.

This Capital budget request is to make necessary upgrades to the Safety Surface of the playground at 

Kensington Park. This project will replace the existing pea stone and wood border with Fibar(playground 

mulch) and plastic border. This will make the playground safer and will require less maintenance in future 

years. This is continuing our yearly change over of playground safety surfaces. 

Less maintenance costs after installed.

Project Risks:

Town of Ingersoll

2020 Capital Budget Project Sheet

Parks and Recreation 10-0000-????

Project Start Date: Project Completion Date: 

Spring 2020 Spring 2020

County Costs not 

included in the 

above



Department:   GL Account:

Project Name:

Project Category Growth  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 10,000            

Payroll   Dev Charges

Other 10,000              Other:

10,000            10,000            

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Riverfront Trail

To begin the development of Waterfront Trail which is one of Council's Strategic Priorities. $10,000 in 2020 

to put together projects plans and $90,000 in 2021 to start on the construction of the trail. 

costs associated with future trail extensions and maintenance. 

Town of Ingersoll

County Costs not 

included in the 

above

Project Risks:

Project Start Date: Project Completion Date:

1/1/2020 12/1/2021



Department:   GL Account:

Project Name:

Project Category Growth  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 15,000            

Payroll   Dev Charges

Other 15,000              Other:

15,000            15,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Butternut Trail

Spring 2020 Fall 2020

County Costs not 

included in the 

above

Butternut woods was Sifton's parkland dedication for the Harrisfeild Subdivision. The Town is in ownership of 

the lands and upper Thames river conservation authority has been consulted on where the trail should be 

placed.  $15,000 in 2020 to cut a naturalized trail through the butternut woods as per Upper Thames River 

Conservation authority recommendations and sign it appropriately. $20,000 in 2021 to future 

development/installation of trail surface. 

Costs associated with future trail extensions and maintenance. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 75,000            

Payroll   Dev Charges

Other 75,000              Other:

75,000            75,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 5/1/2020

County Costs not 

included in the 

above

Splash Pad Retro Fit( Direct to Drain)

This Capital budget request is to retro fit the splash to direct to drain. Since the site will need to be dug up to make splash 

pad upgrades it makes logistical sense to do the Victoria park change room upgrades at the same time.  The splash pad 

requires upgrades to it's mechanical equipment in order for us to continue operating it. The current splash pad controls 

are outdated and it's becoming more difficult to get parts. As well, the current splash pad requires substantial labour to 

keep it operating. With our current recirculating splash pad we're required by the pool code to perform chemistry checks 

every two hours. A direct to drain splash pad requires no checks outside of grounds checks a few times day. I broke 

down the labour amount to approximately what we use on a yearly basis, they are as follows - Daily checks based on 3.5 

hours per week - $7175.00

Long Weekends (Mondays in May, July, Aug, Sept) - $1224.00

Callouts based on 1 per weekend - $2160.00

Start Up based on 2 staff for 1 week - $2000.00

Misc. based on extra work like adding acid @ 3 hours per week - $2500

Managers salary based on 20 hours @ start up and 3 hours per week - $2960

Lost savings from not being able to close at 4:00pm on Saturdays - $1640.00

Total = $19,659.00 based on operating from the May long weekend until the September long weekend. This doesn't take 

into account operating beyond the September long weekend. All hours were based on an average of part time and full 

time wages @ $20.50 per hour. Along with the costs savings from labour we would no longer require harsh chemicals to 

treat the water as well

Cost savings from much lower staff requirement and no chemicals required. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 112,000          

Payroll   Dev Charges 14,000            

Other 126,000            Other:

126,000          126,000          

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Spring 2020 Fall 2020

County Costs not 

included in the 

above

Victoria Park Washroom Upgrade

This Capital project would be combined with the conversion of the Splash pad. There would be a cost 

savings by doing all this work at the same time as both projects would use the same upgraded two inch 

waterline.  The Victoria Park washrooms are in need of replacement as they do not meets the needs of the 

community. The washrooms are heavily used by Victoria Park users especially those who use the splash pad 

and need a place to change. The washrooms do not support this use and we receive comments and 

complaints on the current washrooms on a regular basis.  

Maintenance and utility costs. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Winter 2020

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 35,000            

Payroll   Dev Charges

Other 35,000              Other:

35,000            35,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Spring 2020

County Costs not 

included in the 

above

Replacement of Riding Mower #3

This Capital budget request is to replace our 2014 Front Mount Rider with a new Front Mount Rider. This 

request is to replace the oldest rider in our fleet. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: Medium  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 50,000            

Payroll   Dev Charges

Other 50,000              Other:

50,000            50,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 6/1/2020

County Costs not 

included in the 

above

2007 Flat Bed Replacement

This Capital budget request is to replace our 2007 Chevy Flatbed with a new Flatbed. This request is being 

made as this truck is 3 years older then what our replacement policy states.

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 10,000            

Payroll   Dev Charges

Other 10,000              Other:

10,000            10,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

Spring 2020 Fall 2020

County Costs not 

included in the 

above

VPCC Shower Repairs

This Capital budget request is to repair the change room showers at VPCC. A majority of the showers at 

VPCC are in need of upgrades to their valves. The current valves are outdated and we can no longer get 

parts for them. We also receive multiple complaints on a weekly basis from patrons that the showers don't 

work properly. The best way to go about these repairs would be to replace the current valves with new. This 

will require breaking out concrete and replacing the cartridges. Project would be over 2 years $10,000 in 

2020 to do the women's change room and $15,000 in 2021 to do the men's and the family change room. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 10,000            

Payroll   Dev Charges

Other 10,000              Other:

10,000            10,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 12/1/2020

County Costs not 

included in the 

above

VPCC Lobby Upgrades

This Capital budget request is to make upgrades to the lobby at VPCC. As per OPP Security Assessment 

work needs to be done on the reception desk and lobby area to improve staff safety and sightlines. The lobby 

currently has an old metal window frame with wire glass windows between the lobby and the pool. These 

windows and frames makes it difficult to see program activities in the pool. These windows are also 

inefficient. If we were to replace the windows with seamless glass we could improve efficiency and sight lines 

for the pool. It would also give the lobby a modern upgraded look

Cost saving from improved efficiency with new windows

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? No  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

If roof repairs aren't complete we could have more serious issues in the future

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 225,000          

Payroll   Dev Charges

Other 225,000            Other:

225,000          225,000          

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

County Costs not 

included in the 

above

Fusion Roof Repair/Replacement

This Capital budget request is to make the necessary repairs to the roof at Fusion based on a report from 

Garlands Roof Asset Management Program that was done in 2017. The total cost of this project is $225,000

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Efficiency / Cost Savings Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 15,000            

Payroll   Dev Charges

Other 15,000              Other:

15,000            15,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 6/1/2020

County Costs not 

included in the 

above

Seniors Centre Electrical Upgrades

This Capital budget request is make electrical upgrades through the entire facility. There are still quite a few 

T12 - 4' light fixtures in the building. We are no longer able to get ballasts for T12 fixtures so these fixtures 

need to be replaced. Along with the T12 fixtures there are several pot light and emergency light fixtures that 

keep burning bulbs on a monthly basis. Along with the cost of bulb replacement, these fixtures are not LED 

so they use quite a bit of hydro. It's recommended to upgrade the whole facility to LED lighting

Significantly reduced electrical costs by upgrading all lights to LED

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Service Level  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 15,000            

Payroll   Dev Charges

Other 15,000              Other:

15,000            15,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 6/1/2020

County Costs not 

included in the 

above

Seniors Centre Automatic Door Openers

This Capital budget request is being submitted to install automatic door openers on the remaining 

washrooms in the facility. Currently only the main front doors and main floor washrooms have auto door 

openers. Auto door openers are also required on the rest of the washrooms through the facility

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Critical  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

Without repairs the flooring will continue to heave which poses health and safety risks

Project Year: 2020

Costs Funding

Contract   Levy

Material   Reserve 30,000            

Payroll   Dev Charges

Other 30,000              Other:

30,000            30,000            

Town of Ingersoll

2020 Capital Budget Project Sheet

Community Services 10-0000-????-

1/1/2020 6/1/2020

County Costs not 

included in the 

above

Seniors Centre Flooring Repairs

This Capital Budget request is being submitted to make repairs to flooring through the building due to 

heaving and separating. With the way the floors are separating and heaving there are concerns of safety 

hazards due to slips, trips or falls. 

Project Risks:

Project Start Date: Project Completion Date:



Department:   GL Account:

Project Name:

Project Category Mandatory  Please select from drop down menu

Project in Asset Management Plan? Yes  Please select from drop down menu

Project Description/Location/Map:

Long-term Financial Impact:

Project Priority: High  Please select from drop down menu

No real risks.

Project Year: 2020

Costs Funding

Contract 46,000              Levy

Material   Reserve 46,000            

Payroll   Dev Charges

Other   Debenture

46,000              Total 46,000            

To repair the remaining roofs at the Museum based on Assessment of the Roofs.  This will be a full 

replacement of the Blacksmith Roof, replacement of the fasteners on the Museum School and some minor 

repairs to the Sherbrook barn .As well as renovations and Electrical upgrades to the North Barn and Cheese 

Factory.

Town of Ingersoll

2020 Capital Budget Project Sheet

Museum 10-0000-????-

Roof Replacement and Repair

County Costs not 

included in the 

above

None.

Project Risks:

Project Start Date: Project Completion Date:


